
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:59 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 695 Date: 19-Nov-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 168

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Site visit
•0900 hrs meeting with HSR, ABF, METS, and Paul Jefferson to go over what is needed for acceptance
and delivery of rebar at the West Jacking Saddle.
•I received my new phone from Pochana and began charging it. I later took it to the Sprint store to have
the contacts transferred.
•I discussed Hinge A work with Bob Brignano.
•All afternoon I worked on Extra Work Bills

Hinge AE:
•See Parvis Jalali’s diary for details on this operation.
•There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.

Hinge KW:
•SDI is on site to stress the vertical rods on the back side of the Pipe Beam. 2 guys on site (SAS W2) to
stress short vertical bars at hinge KW and hinge KE. A total of 28 bars were stress to 165 kips per CT
strain gauge, 3350 psi per SDI pressure gauge. Total average elongation was approximately 11mm.
•Conco is on site removing formwork for the Top Deck.

Hinge KE:
•There are 2 workers chipping concrete from the MCM contract, to be paid for under CCO 208.
•There are 2 workers and a foreman bending rebar straight for the closure pour, and this will be paid for
under CCO 208.

West Jacking Saddle:
•No work here today.

I accrued 1 hour of overtime on Extra Work Bills.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HARRIS SALINAS REBAR

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 695 Date: 19-Nov-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: HARRIS SALINAS REBAR

TRUCK

4.00

*E0070354

0.00

No

0.00 0.00

JNM ADEN MORENOIronworker 8.00 0.00 0.00 8.00

JNM WALTER GODOYIronworker 8.00 0.00 0.00 8.00

FOR SIMON MARTINEZIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

CCO #208 Hinge K Coordination

Three workers bending rebar into alignment from YBITS into the Hinge K closure.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Observed two workers chipping rock pockets at the YBITS Stressing Diaphragm.

001 0-HKC-000.208
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